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1.  Originator

Mike Molinet

2.  Log Date:

01/31/03

3.  CCR #:

03-0068

4. Rev:

-

5.  Tel:

301.925.0874

6. Rm #:

2038A

7. Dept.

SE/TS

8. CCR Title: PVC SGI Hardware Upgrade

9. Originator Signature/Date

Mike Molinet     /s/     1/31/03

10.   Class

IN

11.  Type:

CCR

12. Need Date: 02/07/03

13.  Office Manager Signature/Date

John Brewster     /s/     1/31/03

14.  Category of Change:
Update ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted (Review and submit
checklist):
920-TDP-001/002/004/005/012,921-TDP-002/003/004

17. Schedule
Impact:
High

18.   CI(s) Affected:  CSS, DSS, INS, DPL,
DPS, TOOLKIT

19.  Release Affected by this Change:
6A, 6B

20. Date due to Customer:
            02/07/03

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
All PVC SGI Power Challenge platforms and HiPPI network are obsolete.

24.  Proposed Solution:  (use additional sheets if necessary)
Replace the PVC HiPPI network equipment with GigE technology.    Replace current p0spg01 Challenge XL (EIN 0724) with new
p0spg01 Origin 300 (EIN 20587) and return old machine to SGI.  Replace current p0icg01 Challenge XL (EIN 0639) with new p0icg01
Origin 300 (EIN 20568) and return old machine to SGI.  Replace current p0drg01 Challenge XL (EIN 0640) with new p0drg01 Origin
300 (EIN 20572) and return old machine to SGI.  Ensure that new machines are installed with the same COTS, ECS custom code,
and mount points as their retired counterparts.
25.  Alternate Solution:  (use additional sheets if necessary)
None.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Current SGI Power Challenge platforms are not covered under maintenance, so all failures will be resolved on an as-available basis.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Lack of vendor support.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron V. Peters     /s/     1/31/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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